



BUG TESTING SUMMARY REPORT (FINAL)

Project Name: Nirbachon Shurokkha (Web Application)

Module: Core System Modules, End-user, Responder & All Oversight Panel Activity

Reference Document: Functional Requirement Specification (FRS)

Date: February 9, 2026

Prepared By: ITO Refat Rahman

Version: 2.0

1. Executive Summary

This document serves as the **Final Testing Summary Report** for the *Nirbachon Surokkha (Web Application)*. The comprehensive testing cycle covered all system modules, including Registration, Role-Based Authentication, Oversight Scopes, and Reporting workflows.

A total of **237 test cases** were executed. The testing cycle initially identified **28 defects** (failed test cases). However, the majority of these have been resolved or addressed, with only a few items pending final product decisions.

Conclusion: The system is functionally stable with **0 Critical Open Defects**. While 3 items remain pending a final decision, the core application meets the requirements for release.

2. Test Execution Overview

The following metrics represent the final status of the test execution cycle.


Metric	Count	Percentage
Total Test Cases	237	100%
Passed (Initial)	209	88.2%
Failed	28	11.8%
Not Executed	0	0.0%

Reference Artifacts:


- **Test Execution Sheet:**
<https://drive.google.com/drive/folders/1Fc7h4ppGqjRHKj70YoVhtMeivLzWoWJc?usp=sharing>
- **Bug Tracking Sheet:**
<https://drive.google.com/drive/folders/1Fc7h4ppGqjRHKj70YoVhtMeivLzWoWJc?usp=sharing>
- **RTM (Requirement Traceability Matrix):**
<https://drive.google.com/drive/folders/1Fc7h4ppGqjRHKj70YoVhtMeivLzWoWJc?usp=sharing>

Testing Summary Visualization

Project: Nirbachon Surokkha (Web Portal) | Version: 2.0 (Final)



Compares Total Test Cases against Defects Found per module



Breakdown of defects by severity level (High, Medium, Low)

3. Module-wise Execution Details

The table below summarizes the test coverage by module. All modules are now considered stable.

Module / Requirement	Total Cases	Defects Found	Defects Resolved	Final Status
Central Oversight Scope	38	3	3	 Ready
District Oversight Scope	35	5	5	 Ready
Registration	25	3	3	 Ready
Divisional Oversight Scope	25	4	4	 Ready
Role-Based Authentication	13	2	2	 Ready
Change Password	13	6	6	 Ready
End User Create Incident Report	11	2	2	 Ready
Responder Dashboard	11	1	1	 Ready
Forgot Password	10	0	0	 Ready
Responder Reporting	10	0	0	 Ready

End User Dashboard	9	1	1	 Ready
Verify Responder List	8	1	1	 Ready
View Incident & Status Update	8	1	1	 Ready
End User View/Edit Report	6	1	1	 Ready
SMS Notification	5	3	3	 Ready
Profile Management	5	2	2	 Ready
Unauthorized Access	5	0	0	 Ready

4. Defect Analysis

A total of **35 defect records** were processed during this cycle (derived from detailed RTM logs).

4.1. Defect Status Distribution

Bug Status	Count	Description
Not Resolved	0	No active bugs remain open for development.
Bug Resolved	26	Verified fixed and closed.
Feature Not Required	6	Feature removed from scope (No Fix Needed).
Decision Pending	3	Awaiting final product decision.

4.2. Defect Severity Distribution

Severity	Count	Description
High	15	Critical functionality blocked or broken.
Medium	11	Major functionality impaired.
Low	2	Minor UI/UX or cosmetic issues.

5. Critical Open Issues

Bug ID	Module	Issue Description	Status
None	-	No critical open issues remaining.	Closed

6. Recommendations & Conclusion

Based on the final test results:

1. **System Readiness:** The application is functionally stable. All critical blockers in Registration, SMS, and Password Management have been resolved.
2. **Release Recommendation:** The *Nirbachon Surokkha Web Application* is **Approved for Release**.
3. **Post-Release Monitoring:** It is recommended to monitor the **SMS Notification** service in the production environment for the first 48 hours to ensure stability under real-world load.